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Most contracts that individuals enter into are not written from scratch; rather, they depend 
upon forms and terms that have been successful in the past. In this paper, we study the 
structure of form construction contracts published by the American Institute of Architects 
(AIA). We show that these contracts are an efficient solution to the problem of procuring 
large, complex projects when unforeseen contingencies are inevitable. This is achieved by 
carefully structuring the ex post bargaining game between the Principal and the Agent. The 
optimal mechanism corresponding to the AIA construction form is consistent with decisions of 
the courts in several prominent but controversial cases, and hence it provides an economic 
foundation for a number of the common-law excuses from performance. Finally, the case of 
form contracts for construction is an example of how markets, as opposed to private 
negotiations, can be used to determine efficient contract terms. 
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Nowhere is the confusion between legal and moral ideas more manifest than in the law of

contract. Among other things, here again the so-called primary rights and duties are invested

with a mystic signi�cance beyond what can be assigned and explained. The duty to keep a

contract at common law means a prediction that you must pay damages if you do not keep it

and nothing else.

Oliver Wendell Holmes (1897)

1 Introduction

The economic theory of contract typically assumes that, when the outcome from the exchange of a good is

publicly observable, one can write a legally binding contract to enforce any feasible output or quality level.

If parties can also contract over the ex post allocation of bargaining power, then it is possible to write a

contract that simultaneously ensures e�cient, relationship speci�c investments and e�cient risk sharing.1

Yet, as Holmes (1897) observes, courts are limited in their ability to enforce performance, and they cannot in

general enforce either the quantity or quality of a good trade. Rather, legally enforceable contracts structure

the allocation of resources, normally monetary damages and real property, in such a way that they create

incentives for the parties to make choices consistent with the original intent of their agreement. This paper

introduces a model of complex exchange that can address the question of optimal contract design given the

available legal instruments.

This is an important question because there is a growing body of research illustrating how the quality of

contract enforcement can a�ect economic growth. The seminal work of North and Thomas (1973) discusses

how decreases in the cost of contract enforcement encouraged economic growth in Europe.2 Recent work

by Acemoglu, Johnson, and Robinson (2001) and by Rodrik, Subramanian, and Trebbi (2004) has begun

to illustrate empirically how institutions such as the legal system matter for economic growth. Djankov,

La Porta, Lopez-de Silanes, and Shleifer (2003) provide evidence on the variations in the di�culty and cost

of enforcing rental contracts between tenants and landlords across di�erent countries and legal systems.

They �nd that the style of legal system, namely, whether it has its origins in the common law traditions of

England or in the continental civil law tradition, can a�ect economic growth.

We add to this literature by providing a detailed analysis of the speci�c, but very important, question

of how to write an e�cient construction contract. Construction contracts are interesting not only because

they regulate a very large amount of economic activity (about 9% of US gross domestic product, or about

$934 billion in 20033) but also because they are a classic example of complex exchange. The plans for a large

construction project are always incomplete, and hence parties must of necessarily provide a way to govern

changes to the original plans.

1See Aghion, Dewatripont, and Rey (1994) and Chung (1991).
2See page 156.
3As estimated by the U.S. Census Bureau.
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The problem of e�ciently regulating complex exchange is the starting point for the property rights

approach to the theory of the �rm developed by Grossman and Hart (1986) and by Hart and Moore (1990).

They show that one can use the instrument of asset ownership to allocate residual control rights in order to

shape the incentives for relationship speci�c investments. We �nd that this insight is general, namely, we

present evidence that construction contracts carefully structure the ex post allocation of residual contract

rights. We then show that the solution observed in practice corresponds to an e�cient contract given the

set of legal instruments provided by the courts. Finally, we show that the property rights theory can provide

a uni�ed approach to the analysis of a class of legal default rules.

Speci�cally, we show that, depending upon the nature of the relationship speci�c investments, either cost

plus or �xed price contracts, combined with a well de�ned governance structure for contract renegotiation,

provide an e�cient solution to the problem of building a large, complex building or engineering project.

These results extend the results of Bajari and Tadelis (2001) to incorporate the insights of the property

rights approach.

Bajari and Tadelis (2001) observe that one can view the degree of contract completeness as a relationship

speci�c investment. They show that the choice between �xed price contracts and cost plus contracts entails

a trade-o� between the ex ante cost of planning in the case of �xed price contracts versus the ex post bene�t

of lower renegotiation costs in the case of cost plus contracts. A key hypothesis is that the division of

bargaining power at the time of renegotiation is assumed �xed. As consequence, the contracts they study

do not achieve the �rst best.

Beginning with Hart and Moore (1988), a number of papers have made the point that one of the roles

that a contract plays is to structure the renegotiation game.4 Chung (1991) and Aghion, Dewatripont, and

Rey (1994) show that, when parties have available the legal instrument of speci�c performance and can

allocate bargaining power to either the buyer or the seller, one can write a contract that can simultaneously

achieve e�cient investment, risk bearing and matching. Speci�c performance is the legal remedy that most

closely approximates the economist's notion of a complete contract. If one agrees to trade a good with

quality q at price p and if both variables are publicly observable, then it is assumed that the contract as

written will be enforced. The di�culty, as Holmes observes in the quotation above, is that the law does

not enforce contracts in this manner.5 Rather, the courts make an estimation of damages and require the

breaching party to make payment to the harmed party. In other words, even if a contract is complete in the

economist's sense, in practice one cannot rely upon the courts to enforce the contract as written. This point

is illustrated with a simple example in the next section.

Given this, the next question is exactly how do parties write an enforceable contract that ensures delivery

of the promised project? We address this question in section 2. There, we review many of the features of

the standard form contracts published by the American Institute of Architects (AIA). The AIA began

publishing these forms in 1914, and they are widely used to regulate all aspects of the construction process.

These contracts have evolved over time in response to both industry feedback and litigation in court. Thus,

4See Chung (1991), Aghion, Dewatripont, and Rey (1994), MacLeod and Malcomson (1993) and Edlin and Reichelstein

(1996).
5Speci�c performance is enforced in cases involving unique goods such as real estate or art. In the United States for goods

easily available in the market, monetary damages equal to the value of the goods promised are used.
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these contracts are an example of how complex trade is enforced in practice.

Secondly, we make the case that these contracts can be viewed as an e�cient solution to the problem of

contract enforcement given the available legal instruments. It is impossible to prove this, and moreover there

is continual innovation in contract terms. However, western society has thousands of years of experience

with complex construction projects. In the 1st century B.C., Vitruvius, Morgan, and Warren (1914), the

great Roman architect, recommended in book 1, chapter 1 of his \Ten Books on Architecture":

And other things of this sort should be known to architects, so that, before they begin upon

buildings, they may be careful not to leave disputed points for the householders to settle after

the works are �nished, and so that in drawing up contracts the interests of both employer and

contractor may be wisely safe-guarded. For if a contract is skillfully drawn, each may obtain a

release from the other without disadvantage.

Accordingly, we begin with the hypothesis that construction contracts are e�cient, and introduce in

section 3 a model that can explain the salient features of form construction contracts. In particular, the

complex structure of these contracts can be explained by the need to address a number of distinct transactions

costs. These include incentives for the builder to make an e�cient investment into design, incentives to the

contractor to ensure that he minimizes cost given the design, and, �nally, incentives to the builder to

truthfully reveal necessary changes to the design ex post.

We show that the returns from design at the ex ante stage are non-concave, and hence, when the

marginal bene�t from design is su�ciently small, it is e�cient to engage in no design ex ante. In that case,

the optimal construction contract is cost plus. Under this contract, the builder has full residual control

rights, and compensation to the contractor is equal to his out of pocket expenses.

When the marginal bene�t from design is greater than the marginal cost, the optimal contract corresponds

to the salient features of a �xed price contract. After making some investment in design, the builder asks

contractors to bid for the right to the project. The builder selects the low bid, then the contractor makes

relationship speci�c investments into the project. A crucial ingredient of �xed price contracts is an explicit

division of control rights into three sets of tasks. Tasks that involve the method by which the building is

executed are under the control of the contractor. This provides the appropriate incentives under a �xed

price contract for the contractor to select the low cost method of construction.

In contrast, the builder has the right to request minor modi�cations to the design after the fact at no

cost. In other words, even when the contract is complete in the sense that, say, the location of a wall is

clearly speci�ed, if adjusting its location by a few inches has a minor e�ect on costs, then the contractor

is obliged to make the adjustment. If the adjustment has a large impact upon the builders preferences

(for example, without the adjustment, the builder would not be able to move a piano into the building,

dramatically reducing her gains from trade), then existing incomplete contract models, such as in Aghion,

Dewatripont, and Rey (1994) and in Bajari and Tadelis (2001), imply that the builder and the contractor

would share in the total gains from the modi�cation, even if the cost to the contractor is trivial.

Hence, in the face of contractual incompleteness, the standard �xed price construction contract explicitly

avoids the use of a speci�c performance clause and allocates control rights to either the contractor or the
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builder, depending upon whose preferences are most appropriate for directing the activities ex post. In many

cases, the modi�cations requested by the builder may add signi�cant additional costs to the project. In

these cases, the standard construction contract still allocates full control rights to the builder, and hence if

the contractor does not execute the requested change he will be in breach of contract. However, the builder

now has an obligation to compensate the contractor for the additional costs, while the contractor has an

obligation to have good records and to be able to provide evidence of the additional costs.

This behavior �ts nicely with the results from mechanism design theory, and it illustrates the importance

of understanding the endogenous creation of information systems. We know from Myerson and Satterthwaite

(1983) that renegotiation with two sided asymmetric information leads to ex post ine�cient outcomes. The

construction example illustrates that this is a real issue; however, the solution is not to design the best

mechanism conditional upon the asymmetric information, nor necessarily to leave the contract incomplete,

as suggested by Spier (1992). Rather, given that it is less expensive to measure costs than to measure a

builder's subjective evaluation of a design modi�cation, the optimal contract allocates control rights to the

builder and places a reporting obligation upon the contractor.

This solution also economizes upon writing costs. In the context of an insurance contract, Townsend

(1979) and Dye (1985) show that writing costs imply more pooling that is optimal in the absence of writing

costs. Anderlini and Felli (1994) and Battigalli and Maggi (2002) extend this results to provide theories of

incomplete contracts based upon the cost of adding clauses to a contract. Construction contracts provides a

concrete illustration of how in the case of procurement these writing costs can be lowered via the allocation

of control rights.

In Section 4.3, we present the main result of the paper, demonstrating that the standard �xed price

contract as used in the United States corresponds to an optimal contract that e�ciently regulates the

relationship ex ante and ex post. In the �nal section of the paper, we apply this result to the theory of law

of contract damages.

Contracts are legally enforceable because the courts require a party who has breached a contract to pay

damages to the harmed party. It is often the case that the contract does not specify the size of these damages,

and hence the court needs some principles to guide this choice. Beginning with Goetz and Scott (1980), the

law and economics approach proposes that the courts use the damage rule that the parties themselves would

have chosen if they had the foresight to include liquidation damages for the event leading to the breach. We

show that our model can provide a uni�ed framework that incorporates several of the standard doctrines of

contract law - limitation of liability to foreseeable losses, expectation damages, and excuse from performance

in the case of mistake or impossibility.

1.1 Speci�c Performance - An Example

A contract is incomplete if terms are not supplied for some events or if the terms supplied are ine�cient or

impractical. In either case, parties have incentives to renegotiate the contract. The outcome of renegotiation

depends upon how the contract determines the default whenever unanticipated events occur. In these cases,

the outcome speci�ed in the contract document, together with the courts, determines the default in the

absence of renegotiation. In this section, we consider a simple example that illustrates some of the problems
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with trying to de�ne the default appropriately and with the presumption that speci�c performance is an

e�cient remedy. Consider the problem of securing a contract to paint one's house. Suppose that one feels

that bright pink is a nice color, then one asks a number of contractors to submit bids. The low bid turns

out to be $5,000.

Of this amount, suppose that $1,000 is the cost of the paint, $3,000 is the cost of labor, and $1,000 is

the contractor's pro�t. Let us further suppose that one is willing to pay up to $8,000 to have the house

painted pink. Now, suppose that, after signing the contract and after the contractor has purchased the

paint, one learns that there is strict style code for the neighborhood that restricts all colors to a light grey

(as in Nantucket's strict building codes). Further suppose that the homeowner would have to pay a $10,000

�ne if this rule were contravened. Upon learning this, one informs the contractor that one no longer wishes

bright pink but would like to have a light grey color which has a valuation of at most $7,000. Suppose that

the paint contractor, in accepting this job, has turned down other jobs for the same period, and hence his

alternative is to have zero pro�ts.

The contract we have speci�ed here is, to use the terminology of Ayres and Gertner (1989), obligationally

complete, and hence it is complete in the economic sense of specifying the actions of the parties in every

state of nature. However, the contract is not always e�cient ex post. Following Hart and Moore (1988),

suppose that the parties e�ciently renegotiate with equal bargaining power from a default de�ned by the

contract. The question then is what are the default payo�s that the courts would enforce? There are at

least 3 cases to consider:

1. Speci�c performance - this is the rule used in many economic models. Namely, the contract is enforced

as written, and hence in the absence of renegotiation the payo�s are:

U0P = $8; 000� $5; 000� $10; 000

= �$7; 000

U0A = $5; 000� $1; 000� $3; 000

= $1; 000:

Under this contract, the owner (Principal) would have a net utility after renegotiation of UP = �$1; 500;
while the contractor (Agent) has a gain of UA = $3; 500:

2. Expectations damages - this is the standard common law rule. It requires that the breaching party

fully compensate the harmed party for the damages that the harmed party su�ered. In this case, the

contractor would expect a pro�t of $1,000 plus the cost of the paint, and hence the default would be

to not have the house painted, with default payo�s:

U0P = �$1; 000� $2; 000

= �$3; 000

U0A = $1; 000:

The parties would then renegotiate to have the house painted, and owner would have a net utility after

renegotiation of UP = $500; while the contractor has a gain of UA = $1; 500:

7



3. Under US Common law rule and under most standard form construction contracts, such as AIA A201,

this change would not be considered a breach of contract but, rather, a modi�cation of the terms.

In that case, the law explicitly does not allow the contractor to enrich himself at the expense of the

owner.6 Rather, the contractor is obliged to paint the house with the new color speci�cations, while

the owner is required to compensate the contractor for any costs resulting from the modi�cation. In

this case, payo�s to the owner (Principal) and contractor (Agent) are:

UP = $7; 000� $1; 000� 5; 000

= $1; 000

U0A = $1; 000:

Under this interpretation, the contractor is neither harmed nor does he bene�t from the owner's change

in plans. At the same time, the owner still faces the full cost of the need to change the contract, but

she is not held up by the contractor.

Beginning with Shavell (1984) and with Rogerson (1984), the economics literature on legal default rules

compares the rules of speci�c performance: the �rst case, expectations damages and the second case but not

the third case. One might argue that the third case is an example of reliance based damages - the buyer

compensates the seller for out of pocket losses, in this case the cost of the paint. This would not be the

correct legal interpretation because the law would not view the change in paint color as a breach of contract.

Rather, after the owner has informed the contractor of the paint change, the contractor has an obligation to

paint the house light grey. Breach would occur either if the contractor refused to paint the house or if the

owner refused to compensate the contractor adequately for the change in speci�cations.

Economic models of incomplete contract typically assume that, when an unforeseen event occurs, the

parties have to renegotiate to a new contract. This example illustrates that this is not necessarily the case.

In some situations, one party has the right to make a unilateral modi�cation of the terms and still have

a binding agreement. This is very much consistent with the property rights approach to the theory of the

�rm. The di�erence is that, in the case of an asset, the owner has residual control rights until the asset is

sold. In this case, the builder or owner has control rights over the contractor until the completion of the

project. In this way, a construction contract can be viewed as an intermediate organizational form between

full integration of the contractor and the builder and a simple sales contract executed at a single point in

time.

2 The American Institute of Architects (AIA) Form Construction

Contracts

This section reviews some of the salient economic features of the form construction contracts published by the

American Institute of Architects (AIA). These contracts are the most widely used in the industry, and they

6See section 4.D of Farnsworth (1990). As it turns out a number of doctrines will lead to the same outcome. We are grateful

to Victor Goldberg for pointing this out.
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cover all aspects of the construction process. There are almost 100 di�erent forms that are copyrighted and

available at a modest price, varying from $3.50 to $18 (and at a discount for AIA members).7 In this paper,

we are concerned with the so-called A-series, which consists of 25 forms that govern various aspects of the

owner-contractor relationship. The other series deals with the owner-architect relationship, with equipment

suppliers, and with various forms of construction management. The A-series contracts are used after the

owner has obtained plans for a project from an architect. The main components to an agreement between

the owner and the contractor consist of the set of forms illustrated in table 1.8

We have just listed the two main forms of compensation, a �xed-price contract (form A101TM-1997) and

a cost-plus contract (A114TM-2001). Another popular form is the cost-plus with a guaranteed maximum,

or GMAX, contract. We discussed with a real estate attorney the salient features of the GMAX contract,

and he told us that one normally reaches the guaranteed maximum price.9 Hence, from an economic point

of view, the contract is equivalent to a �xed-price contract. Secondly, he said that it is popular because it

ensures that one has in place an accounting system that measures costs, and hence it is consistent with our

assumption that costs are measurable. As stated in the table, all of the compensation contracts are designed

to be used with A201TM-1997, which provides the mechanism that governs renegotiation of the contract.

The AIA contracts generally cover all kinds of projects including public and private, residential and

commercial. The contracts vary across type of projects. The AIA documents are used for all kinds of

projects. Contracts are listed under following groups: conventional family, small projects family, construction

manager-adviser family, construction manager-contractor family, interior design family, and design/build

family. For instance, the most general class of documents is listed under the group conventional family

contracts. The contracts provided under this group are meant to be used for small to large projects, speci�-

cally where the project can be divided into separate tasks. The contracts available under this general group,

include those where the compensation mechanism is cost plus (A111TM -1997 and A114TM -2001) and those

where the payment scheme is �xed price (A107TM -1997). Small projects family (A105TM -1993) contracts

are for small straightforward, short duration projects where the payment scheme is �xed price. Interior

design family group of contracts (A175TM -2003) are also �xed price contracts and are typically meant to

be used for small to large tenant projects in cases of interior design and construction. Construction manager-

adviser family, construction manager-contractor family, and design/build family depend on the organization

of the project. In case manager adviser is used to provide expertise in the project, documents A101CmaTM -

1997 and A201CmaTM -1997 are used. These detail the organizational responsibility of the various agents

involved and the payment scheme. They are used for large and small, private and public projects. For

projects where the contractor is also the main manager, construction manager-contractor family of contracts

are used (A121CmcTM -2003 and A131CmcTM -2003). These are used for private projects, both small

and large. A121CmcTM -2003 is a GMAX contract and A131CmcTM -2003 is a cost plus contract. These

documents, along with A201TM -1997 specify the rules of and the responsibilities for the project. Finally,

7Sweet (2000) has copies of the 1997 series of the form construction contracts in the appendix. See also

www.aia.org/documents on the AIA website.
8See the AIA website for more information: http://www.aia.org/documents/about/synopses/series/.
9Kenneth Williams of Cox, Castle and Nicholson LLP was kind enough to meet with us and provide us with some insights

into the construction industry.
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design/build family contracts A191DBTM -1996 are used if the designer builds the contract as well.

Before hiring a contractor, the owner normally hires an architect using the form contract 1997-B141.

This contract is interesting in its own right, but it is not the focus of the present analysis. The salient point

is that the architect is required to produce a set of plans, which are then used as the basis for bid formation

by the prospective contractors. The quality and the completeness of these plans vary from project to project.

As we shall see, this quality will have a bearing upon the total cost of the project. However, regardless of the

quality of the plans, it is well understood that they are necessarily incomplete. Moreover, once construction

has begun and both parties have made signi�cant relationship-speci�c investments, there is always a risk

of holdup when a contract is renegotiated in the face of an unforeseen contingency.10 Here, we review the

various techniques used in these contracts to deal with the problems created by holdup by and unforeseen

contingencies.

2.1 Creating Commitment

Contractors are typically selected by some form of sealed-bid auction. This normally means that the owner

chooses the lowest bid; although, she has the legal right to choose any bidder that she wishes.11 For example,

one might not wish to choose the lowest bid if quality is an issue; although, this can be addressed by requiring

bidders to prequalify, a normal practice for large projects.

Once a contract has been chosen, the contractor has an incentive to use the fact that he is preferred over

the other contractors to attempt to renegotiate. This problem becomes even more serious as the project

proceeds, since both parties have made signi�cant relationship-speci�c investments. The question, then, is

how do these contracts deal with the potential for ex post opportunism?12 For example, the owner may wish

to have the contractor carry out some minor changes to the project, and, in response, the contractor may

threaten to hold up the project in order to extract a high price for these changes. Construction contracts

have a number of features to explicitly address this possibility.

In order to deal with the threat of nonperformance, contractors are required to post bonds, as detailed in

forms A701 and A312. Construction projects are so complex that they require continual monitoring by the

owner during the execution of the project. Hence, courts cannot enforce performance per se, rather, they

enforce transfers as a function of events that occur in the execution of the contract. The bonds provided

under form A312 address two issues. The payment bond ensures that subcontractors are paid in the event

that the contractor does not complete payment. This is necessary for the owner since subcontractors can

impose a mechanic's lien against the building in the event of nonpayment by the contractor. These liens in

turn generate liability against the owner, which would be covered by the payment bond.

The second part of the bonding contract consists of a performance bond. This bond ensures that, should

the contractor not complete the job, there are su�cient funds available to �nd another contractor who would

10The combination of incomplete contracts and holdup is central to the theory of vertical integration, as studied by Williamson

(1975), by Klein, Crawford, and Alchian (1978), and by Grossman and Hart (1986). Tirole (1986) has shown that these issues

are also relevant for the problem of procurement.
11Universal By-Products Inc. v City of Modesto (1974) 43 CA3d 145. The city of Modesto was sued for not granting the

contract to the lowest bidder. The court ruled in favor of the city.
12See Williamson (1975) section, 2.2.2.
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be able to complete the work.13 Hence, under an AIA contract, the courts would never be asked to enforce

performance per se, but, in the event of a dispute, they might be asked to verify that the contractor had

indeed ceased work on the project (the contract speci�es the time delays involved in determining whether

work has stopped), which would then release funds that the owner could use to hire another contractor. In

addition, the Principal has the right to con�scate all equipment on site and use it for the completion of the

project.14 Thus, the bond e�ectively allocates bargaining power to the Principal when the Agent breaches

the contract.

Similarly, the contractor is also protected because payments are made as work proceeds as a function of

the contractor's costs, and hence the amounts owing to the contractor at any point in time are limited. In

this way, the contract is carefully structured so that bargaining power can be reallocated between parties

as a function of who is in breach of the contract. The next question regards the design of the contract

renegotiation process.

2.2 Principal Authority and Unforeseen Contingencies

The bidding process, combined with the bonding agreement, ensures that, at the beginning of the project,

the owner is the residual claimant on the value of the project and that the power of the contractor is limited

ex post. The main part of a standard construction contract consists of forms A101 and A201 combined with

the attached plans and speci�cations. It is well recognized that the project plans are necessarily incomplete,

and hence the contract must have a mechanism to deal with ex post modi�cations. Beginning with Grossman

and Hart (1986) and with Tirole (1986), the common assumption in the economics literature on incomplete

contracts is to suppose that the bargaining rule is exogenously given in the face of an unforeseen contingency.

Yet one of the key features of construction contracts is that each party's bargaining power depends upon

the nature of the unforeseen contingency. Speci�cally, form construction contracts are carefully designed

to allocate bargaining power to either the owner or the contractor as a function of the task at hand. For

example, suppose that plans call for white paint, but, after the contract is signed, the owner decides that she

prefers blue and that this increases the value of the project to the owner by $5,000. The theory of incomplete

contracts predicts that, in this case, the contractor would be able to extract a rent from the owner for this

change. This is under the presumption that, since white is written into the contract, the courts would not

consider the contractor in violation of the contract should the building be painted white.

The AIA contracts explicitly allow for the owner to make changes without being in breach of the contract.

Should the contractor, consistent with the plans, paint the house white against the express wishes of the

owner, then the contractor, not the owner, would be in breach of contract. Clause 4.2.8 of form A201 gives

the right to the owner or architect to carry out minor changes at no penalty. Hence, even if paint had been

purchased and the owner changed the paint color, then she would be liable for, at most, the cost of tinting

13The �rst clause of A312 states: \The contractor and the Surety, jointly and severally, bind themselves, their heir, executors,

administrators, successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated

herein by reference."
14This con�scation is consistent with Oliver Hart's observation that authority also includes control over physical assets. |

See Hart (1995) page 58.
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the paint. In addition, clauses 4.2.13 and 7.1.1 in form A201 explicitly give power to the Principal, and they

provide a mechanism by which changes can be implemented.15

For substantial changes outside of the scope of the original contract, the contractor is still required to

complete the task at the request of the owner, but he also has the right to recover costs. These changes can

be achieved with a change order, which details the additional work and the cost of this work that has been

mutually agreed upon between the contractor and the owner. When the owner and the contractor cannot

agree upon costs, the owner can still ensure performance by issuing a change directive. Under article 7 of

form A201, the contractor is required to carry out the work speci�ed in a change directive; otherwise, he is

in breach of contract. If the payment for the changes proposed by the owner is in dispute, then the contract

requires the parties to �rst enter mediation. If this fails, then the case is brought before an arbitrator, so

a binding judgment can be made. Ultimately, the enforcement of the arbitration judgment falls upon the

courts, which, in some circumstances, may overrule the arbitrator's decision.16

Litigation can and does arise regarding the cost of work. However, for the most part, disputes are resolved

without having to resort to litigation. To reduce any potential conict regarding costs, �xed-price contracts

often include, under article 4.3 of form A101, explicit unit prices for aspects of the work that are uncertain

ex ante. Hence, even though a contract is ostensibly �xed-price, it can formally include a number of clauses

that regulate ex post adjustments to price. It is also clear that a contractor is in breach of contract if he

attempts to slow the project in order to gain bargaining advantage. To address this problem, article 3.3 of

form A101 allows the owner to include liquidated damages for delays in the completion of the project.

In summary, the AIA form construction contracts explicitly give the owner the right to direct the work.

For work within the scope of the original contract, the agreed-upon price is expected to cover the costs,

while the contractor is obliged to carry out changes that are signi�cant variations upon the original contract

and has the right to be reimbursed for the cost of these changes. Explicit in these forms is the assumption

that it is possible to put into place accounting systems that track costs. Even though the owner has overall

control, she does not control every aspect of the project. In particular, many tasks, involving the manner

by which the building is constructed are left under the control of the contractor.

2.3 Contractor Authority and the Correction of Defects

Although construction contracts give overall control of the project to the owner, they are not completely

one-sided. If the owner and the contractor were formally part of a single enterprise, then the owner would

have control over both the outcome of the project and the way in which the workers on the project were

15These clauses are:

� 4.2.13 The Architect's decisions on matters relating to aesthetic e�ect will be �nal if consistent with the intent expressed

in the Contract Documents.

� 7.1.1 Changes in the Work may be accomplished after the execution of the Contract, and without invalidating the

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the

limitations stated in the Article 7 and elsewhere in the Contract Documents.

16See Chapter 30 of Sweet (2000) for an extensive discussion of dispute resolution and of the conditions under which binding

arbitration may be overuled.

12



managed. This is not the case in construction. Section 3 of form A201 outlines the responsibilities of the

contractor, with clause 3.3.1 stating that: The Contractor shall be solely responsible for and have control

over construction means, methods, techniques and procedures and for coordinating all portions of the Work

under the Contract, unless the Contract Documents give other speci�c instructions concerning these matters.

Thus, the owner does not have the right to directly control the employees of the contractor, and hence

the construction relationship is di�erent from a formal employment relationship. The contractor also has

the right, under section 5 of form A201, to hire subcontractors subject to the approval of the owner. In

particular, the contractor has broad control over how to execute the contract; essentially, he has the right

to perform the work in the most e�cient way possible. An important source of conict can arise when the

completed work is not of the appropriate standard.

Section 12 of form A201 deals with correcting the work performed by the contractor. If there is a defect,

then normally the contractor is expected to correct it at his own cost. In some cases, consistent with the

allocation of authority to the contractor over the execution of the project, the owner may elect to accept

nonconforming work combined with a reduction in the contract price, as allowed under section 12.3 of form

A201. If the owner and the contractor cannot agree upon the price change, then they can have the issue

brought before an arbitrator and, in extreme cases, litigated in court. This is discussed in more detail in

section 6, below.

Finally, while the owner has the right to terminate the project at will, this is not the case for the

contractor. He is expected to complete the project, and he is responsible, via the performance bond, for

ensuring that the project can be completed if this is the desire of the owner. Exceptions to this rule can be

made in the case when events are beyond the control of the contractor, making completion of the project

impractical. However, the precise conditions excusing performance, such as the amounts by which the price

is to be adjusted for non-conforming work, are not clearly speci�ed in the contract. In this respect, while the

form construction contract is rather comprehensive in its allocation of authority, some uncertainties remain

regarding the terms for some events, and issues that a formal model can resolve.

3 The Model

Consider a general contracting problem between a risk-neutral Principal and a risk-neutral Agent for the

procurement of a complex good that consists of N tasks, denoted by t 2 T = f1; :::; Ng : The set T de�nes
the scope of the project, namely the set of tasks that the contractor is responsible to complete under the

terms of the original agreement. This formalism allows us to introduce two forms of uncertainty. The �rst,

is how best to execute task t; and the second is the existence of unforeseen tasks, TU ; that might be added

after the contract has been signed. While the �rst results in a problem of providing ex ante incentives and

then deciding the optimal task ex post, the latter problem is due to the extra work which may arise later

which the contract does not specify. The agent bids and agrees on the price on the assumption that, for

the contract price, he will perform only what is covered in the contract T . For example if the principal is

having a house built T , then she may later decide to add another room TU to the house. If extra work TU

is added, then the agent and the principal reach an agreement on the price of the extra work.
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Without loss of generality, we can suppose that each task can be completed in one of two ways, denoted

by qt 2 f�1; 1g :17 To keep matters as simple as possible, it is assumed that the value of a task is additively
separable from the other tasks. In other words, the total bene�t and cost of the project is the sum of the

bene�ts and costs from each task. Complementarity between tasks is captured by the requirement that all

tasks must be completed before one has a �nished product.

Consider the design problem for task t 2 T: Initially, the Principal is not sure how she would like to

complete the task, but she must engage in some design before beginning the project. Regardless of the

quality of the design, one's preferences over a task can change. Let dt be the amount of money spent in

design for task t; and let zt be the preferred choice for task t: The probability that zt = 1 is the most preferred

way to carry out the task is assumed to be pu (d
t) : Without loss of generality, tasks can be normalized so

that zt = 1 is the ex ante, the preferred method, and hence an increase in planning increases the probability

that zt = 1. When there is no planning, the probability of either method being preferred is 1/2.

A key hypothesis of the model is that planning is never perfect; namely, there is always a positive

probability that either task may be most preferred. In addition, it is assumed that this information is private,

and hence a change in preferences cannot be made part of an explicit contract and must be truthfully elicited

ex post via an appropriately designed mechanism. The properties of the probability function are summarized

in the following condition:

Condition 1 (Uncertain Planning) The probability function p (a) 2 [1=2; 1] satis�es the uncertain plan-
ning condition if it is twice di�erentiable, p (0) = 1=2; p0 (a) � 0; p00 (a) < 0; p000 (a) < 0 for all a � 0; and
lima!1 p (a) = 1: The degree of foreseeability is de�ned by F (a) = 2p (a)� 1:

These conditions model the idea that increasing investment into planning results in more certainty re-

garding the desired ex post design. However, regardless of the level of investment in design, it is always the

case that planning is imperfect. Given a level of planning d; the level of design certainty Fu (d) is a number

between 0 and 1: This level plays an important role in the determination of optimal damages. When the

level of planning is perfect for task t; then Fu (d) = 1; while no planning corresponds to Fu (d) = 0: This

de�nes the level of foreseeability in design.

Symmetry in task choices is assumed, and hence the Principal receives monetary payo�s of utH > u
t
L > 0

for the most-preferred and the least-preferred choices, respectively.18 Let �ut = utH � utL be the di�erence
between the most- and the least-preferred actions for task t: The vector of design decisions made by the

Principal is denoted by D = fdtgt2T . It is assumed that this vector is publicly observable. This assumption
has two possible interpretations. The �rst is simply that the Agent, through experience, can predict how

often the Principal will change her mind. For example, for residential renovations, if the client does not

employ an architect, then the contractor is likely to increase the price because he expects there to be more

changes to the plan after work begins. Alternatively, given the design, it is clear to the contractor that there

17This statement is nothing more than the statement that one can represent information using binary numbers. For example,

suppose that there are four ways to complete a task, A, B, C or D. This can be broken down into a sequence of binary choices.

First choose between fA;Bg and fC;Dg ; and then choose an element from each of these subsets.
18Notice that symmetry is used to ensure that, if zt is preferred, then vtH is the payo�, and vtL is the payo� if �ztL is carried

out.

14



are ambiguities to be resolved after the fact, and hence the price must make allowances for these future

changes.

After the contract is signed but before actual construction proceeds, the Principal learns her true pref-

erences, and hence it may be optimal to carry out changes to the original design. One could eliminate the

need for design by delaying decision making until after this information has been received. However, such a

delay makes it impossible for the Agent to plan appropriately, and hence it results in an increase in costs.

This is modeled by supposing that, since the Agent knows that qt = 1 is the preferred choice, he can make

an investment et in cost reducing investments that allow the project to be completed more e�ciently. With

probability pc (e
t) ; the cost of qt = 1 is ctL > 0; and, with probability 1 � pc (et) ; the cost is ctH > ctL.

Symmetry is again assumed, and hence the cost of executing qt = �1 is ctL with probability (1� pc (et)) and
ctH with probability pc (e

t) : Let �ct = ctH � ctL be the di�erence between the high and low-cost actions for
task t: This function is also assumed to satisfy the uncertain planning condition, in which case the degree

of foreseeability for costs is given by Fc (e
t) = (2pc (e

t)� 1) : Let xt 2 f�1; 1g denote the choice that can be
realized at low cost and E = fetgt2T denote the vector of investments. The level of planning for the project
is denoted by the vector � = fD;Eg : The relationship between these investments and outcomes for a single
task is illustrated in �gure 1.

3.1 Information

It is assumed that the ex ante investments, E, by the Agent are unobserved but that the ex post costs, ct,

are observable. This assumption is consistent with the standard hypothesis in many regulatory models (see,

for example, La�ont and Tirole (1986)) that ex post costs are observable since �rms must have for taxation

purposes methods to measure out-of-pocket costs. However, the e�ort that they exert to lower these costs

is di�cult, if not impossible, to measure.

The reverse is assumed to be the case for the Principal. When putting the project out for a bid, potential

Agents rely upon the design for making their bids. At the time that they bid, they understand that there

will certainly be some changes ex post. The likelihood that such changes will occur can be estimated given

the quality of the original design. In the extreme case of, say, a residential renovation project the Agent may

have only a verbal description of the work. In that case, the Agent knows from experience that there may

be a large number of changes after the fact that will a�ect the total costs; this is, in turn, reected in the

bid price.

What Agents do not know is the exact valuation that the Principal places upon di�erent tasks. For some

tasks, such as those relating to the aesthetic features of the project, the Principal is likely to have strong

preferences regarding how the task is to be completed. In other cases, such as the exact locations of pipes

behind the walls, the Principal's preferences are not likely to be that important (assuming that the pipes

do not interfere with windows nor with other design elements). In these cases, the Principal would be more

concerned with �nding low-cost solutions.

This is captured in our model with the hypothesis that tasks have been de�ned so that they can be

carried out in only one of two ways. This implies that the optimal choice depends either upon the costs or

upon the bene�ts. We call these Agent-biased and Principal-biased tasks respectively, and they are formally
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de�ned as follows:

Case Parameter Restriction Ex Post Optimal Decision

Principal Biased �ut > �ct qt = zt

Agent Biased �ctL > �u
t qt = xt

Table 1: Agent versus Principal-Biased Preferences

It is assumed that one can anticipate which tasks should be under the Principal's or the Agent's control

(without loss of generality, we assume that the inequalities in Table 1 are strict). The set of Principal-biased

tasks is denoted by the set TP ; while the set of Agent-Biased tasks denoted TA; and hence the set of all

tasks known ex ante is given by T = TP [ TA. In practice, one cannot make such a sharp distinction.
However, our goal is to understand the idealized problem that the AIA form construction contract solves.

Thus, we can view this distinction as one in which Principal-biased tasks are ones for which it is most likely

that the Principal's preferences are dominant and vice versa for Agent-biased tasks. This is consistent with

the structures of the AIA contracts that allocate authority to the Agent over decisions regarding the way in

which a building is constructed, which, in principle, should have little impact on the �nal desirability of the

building. Also, we believe that this characterization is justi�ed, since a reading of case law (Jacob & Youngs

Inc. v. George E. Kent, 230 N.Y. 239 (1921)) suggests that certain rulings can be explained by the above

characterization.

Consistent with this, it is assumed that the exact value of �ut for Principal-biased tasks is not known.

More formally:

Condition 2 (Agent Beliefs) 1. For Principal-biased tasks, an Agent's beliefs over �ut are given by

distribution function gt (x) that is continuous for x � 0 and gt (x) � 0 whenever x 2 (�ct;mt) and by

zero otherwise, where mt > �ct is a constant.

2. For Agent-biased tasks, �ut is known with certainty.

This assumption captures the idea that, for tasks with high valuation to the Principal, even if the Agent

knows whether a task is Agent- or Principal-biased, there remains some uncertainty regarding the Principal's

valuation of a task.

3.2 Optimal Allocation

Given our symmetry assumptions, the relevant question for the determination of the optimal action Q is

whether or not the costs and the bene�ts are aligned, that is, whether or not the high-value choice can be

done at low cost. Let st = 1 if zt = xt; and st = 0 otherwise. Then, when st = 0; the high-value task is

chosen if t 2 TP ; and the low-value task is chosen if t 2 TA: Let s = fstgt2T 2 S de�ne the state or the
set of states, respectively, that are relevant for the determination of the value of the project just before its

execution, but after preferences have been revealed. Hence, an e�ciently executed project has value:

V (s) =
X
t2T

vtL + s
t�vt; (1)
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where:

vtL =

(
utH � ctH ; t 2 TP ;
utL � ctL; t 2 TA:

and:

vt1 =

(
�ct; t 2 TP ;
�ut; t 2 TA:

= min
�
�ct;�ut

	
:

Notice that, even though the Principal's preferences are uncertain, since vt1 = �c
t for t 2 TP ; this parameter

is known with certainty for all t 2 T .
Let VL =

P
t2T v

t
L and �V =

P
t2T �v

t; therefore, the ex post value of the project satis�es (�V + VL) �
V (s) � VL: The term vtL is the contribution to overall value from task t in the absence of planning, while vt1 is
the maximum bene�t that can arise from planning. Under our assumptions, all states in S occur with positive

probability, and hence the events V (s) = (V1 + V0) and V (s) = VL both occur with positive probability.

Therefore, it is always e�cient to complete the project if VL > 0: The vast majority of construction projects

are e�cient to complete; therefore, we make the following assumption;

Condition 3 (E�cient to Complete) It is e�cient to complete the project regardless of the quality of

planning: V0 > 0:

It is relatively common for projects to stop at the bidding stage, after the contractors make a bid but

before construction begins. This has some implications for the architect's fees and about whether the bidding

process is considered fair, but these are not issues that we consider here. Once a project has begun, the

presumption is that it should be completed, a presumption that is maintained in this paper. Since costs are

observable ex post, it is not di�cult to extend the results to allow for e�cient project termination. However,

this would be at the cost of some burdensome notation.

The determination of the e�cient level of planning depends upon the e�ect that planning has on the

probability that st = 1: This is given by:

Pr
�
st = 1

�
= Pr

�
zt = 1 and xt = 1

�
+ Pr

�
zt = �1 and xt = �1

�
= pc

�
et
�
pu
�
dt
�
+
�
1� pc

�
et
�� �

1� pu
�
dt
��

� 
�
et; dt

�
:

Since  (0; et) =  (dt; 0) = 1=2, this implies that, if the Principal does not invest in design, then it is never

e�cient for the Agent to invest in cost reduction and vice versa. More generally, design and cost reduction

are complementary, which, as Milgrom and Roberts (1990) show, has interesting implications for the optimal

organization of production. Given that it is always e�cient to complete the project, the optimal level of

planning can be determined for each task as the solution to:�
dt; et

	
2 arg max

dt;et�0
vt
�
dt; et

�
= arg max

dt;et�0
vt0 + 

�
dt; et

�
vt1 � dt � et:
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A solution to this problem always exists because the optimal investment level can be bounded. Observe

that the problem is convex since @vt (0; 0) =@dt = @vt (0; 0) =@et = �1 < 0; therefore, for small vt1; it may

be optimal to have no planning. When some planning is optimal, the amount of planning is an increasing

function of vt1; due to the complementarity between design and cost reduction.

Proposition 1 Given vt1 = min f�ct;�utg and assuming that completion is always e�cient (V0 > 0), there
is a minimal e�ciency level � > 0; such that the optimal amount of design and cost reducing investment

into task t 2 T is 0 if vt1 � �: If vt1 � �; then there is a unique solution given by fdt�; et�g > f0; 0g ; the
largest solution to:

F 0u
�
dt�
�
=

2

Fc (et�) vt1
: (2)

F 0c
�
et�
�
=

2

Fu (dt�) vt1
(3)

Moreover, the amount of planning is increasing with vt1:

The proof of this and of the subsequent proposition are contained in the appendix. The solution is

illustrated diagrammatically in �gure 2, found at the end of this report. Notice that there are typically two

solutions to the �rst-order conditions, with the smaller solution corresponding to a local minimum. This

illustrates that the optimization problem is convex, and hence, when the bene�t vt1 is small, it is e�cient to

have no design or cost reduction (dt = et = 0). For vt1 > �, the e�cient investment, fdt�; et�g is strictly
positive and increasing in vt1: The net social surplus as a function of di�erent values of v

t
1 when the e�ect of

investment is the symmetric (Fu (a) = Fc (a) for all a � 0) is illustrated in �gure 3, found at the end of this
report. As one can see, the social return is locally convex for small investment levels.

The level of planning depends only upon vt1; but this value itself depends upon whether a task is Principal-

or Agent-biased. In cases of Principal-biased tasks, vt1 = �ct; therefore, the Principal has an incentive to

increase design because of the impact that it will have on costs. Hence, the incentive to invest in design arises

from the complementarity between design and cost reduction. Conversely, for agent-biased tasks vt1 = �u
t;

thus, planning increases with the value of the project to the Principal. Hence, in order for the Agent to

invest, his income from the project must rise as a function of his investment.

In either case, the optimum illustrates the complementarity that exists between design and costs. Good

design results in lower costs. The next section shows that the basic AIA form construction contract provides

the appropriate incentives for e�cient design and for cost reduction.

4 The Optimal Contract

The purpose of this section is to explore three contract forms that help us to understand the unique structure

of the AIA standard construction forms. First, we consider cost plus contracts, and we show that they are

optimal only when the return to design is su�ciently low. Next, we look at �xed-price contracts when the

Principal and the Agent have symmetric information ex post regarding the gains from renegotiation. In this

case, it is e�cient to allocate all of the ex post bargaining power to the Agent. Hence, in order to explain
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the structure of the AIA form construction, one must suppose that there are transaction costs associated

with this outcome. These arise naturally from the hypothesis that the Principal's preferences are uncertain.

The contract that implements the e�cient allocation in that case has many of the features of the AIA form

construction contract. It also implies a damage rule consistent with several of the common-law remedies for

breach of contract.

The sequence of decisions for contract formation and performance is illustrated in �gure 4, found at the

end of this report. The Principal �rst invests in design, then she selects the Agent. It is assumed that the

level of investment at the time that an Agent is chosen is observable by the Agent. The selected Agent

then makes an investment into cost reduction. The Principal then realizes her true preferences, and actual

costs are realized. The project is then built with changes, as detailed by the procedures in the contract, and

followed by payments.

4.1 Cost-Plus Contracts

A cost-plus contract is one in which the Principal pays for all of the Agent's costs. In this case, the Principal

can exercise control over all aspects of the project because the Agent is reimbursed for the consequences of

these decisions; therefore, he has an incentive to perform as instructed. Formally, the procedure is described

by the following sequence of actions:

Cost-Plus Contract :

1. Several agents bid a price P plus costs for a project described by design D:

2. The Principal selects the lowest bid.

3. The Agent reports cost information X to the Principal, who learns her true preferences Z and

asks Agent to execute project Q:

4. Project is built; the agent is paid a �xed fee plus costs: P+ C (Q;X).

Under a cost-plus project, the Agent is fully reimbursed for costs, and hence there is no gain from

investing in cost reduction. Given the complementarity between design and investment, this implies that

the Principal makes no investment. This is optimal when the gains from investment are su�ciently small.

Thus we have:

Proposition 2 Under a cost-plus contract dt = et = 0 for all t 2 T; P = market pro�t rate. This contract

results in the �rst best if and only if vt1 � � for all t 2 T:

This result makes the point that, when there are no incentives for cost reduction, there are no incentives

for ex ante design. This suggests that, for tasks satisfying vt1 < �; there is no loss in using a cost-plus

contract. Moreover, suppose that, after the project begins, one learns that there are additional tasks,

denoted by TU and needed in order to complete the project. Then, regardless of the compensation for the

other tasks, it is e�cient to use a cost-plus contract for the completion of these tasks, a requirement that is

a standard part of all construction contracts.
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4.2 Fixed-Price Contracts with Renegotiation

A cost-plus contract ensures that the terms of trade are e�cient ex post, since it does not provide any

incentives for the Agent to reduce costs. The standard solution to this problem is to use a �xed-price

contract that ensures that the Agent receives the full reward from any cost reductions.

However, even when trade is e�cient, if the Agent has a large cost overrun, then he may still choose

to default rather than to perform. If the potential for the cost overrun is unforeseen at the time that the

contract is written, then the parties must renegotiate in the face of these developments. In this section, we

follow the approaches of Tirole (1986), of Hart and Moore (1988), and, more recently, of Bajari and Tadelis

(2001), and we suppose that the renegotiation game is �xed with the original contract acting as a threat

point in the bargaining game.

These papers make di�erent assumptions regarding information and the timing of investments. Tirole

(1986) supposes that investment by both parties occurs after the contract is signed, followed by bargaining

with two-sided asymmetric information. Tirole's proposition 1 shows that this leads to under-investment

when investment is not observable. Since there is two-sided asymmetric information, this general result does

not depend upon the allocation of bargaining power.

Hart and Moore (1988) also suppose that investment takes place after the contract is signed and that

the contract cannot be contingent upon information that is revealed ex post. The hypothesis of symmetric

information ex post implies that contract price and quantity are renegotiated to an e�cient outcome with the

original contract terms acting as a threat point, and it corresponds to the case that we consider here. With

two-sided investment, they show that it is not possible to achieve an e�cient allocation. The interesting point

made by Bajari and Tadelis (2001) is that it may be more appropriate to suppose that the investment made

by the Principal is the level of design that is carried out ex ante before the contract is signed. We consider

the implications of this for the Hart and Moore (1988) analysis in the context of our model. Formally, a

�xed-price contract with renegotiation is de�ned as follows:

Fixed-Price Contract with Renegotiation :

1. Agents in a competitive market bid a price P for a project described by fD;Tg ; where D =

fdtgt2T is the quality of the design for the project, (pu (dt) is the probability, and qt = 1 is the
preferred action.

2. The lowest price bidder is chosen, and he then makes a cost reducing investment E = fetgt2T :

3. The Principal and the Agent learn their true preferences Z and X:

4. The Principal and the Agent renegotiate the contract according to the following rule:

(a) For each task, with probability �; the Agent makes a take-it-or-leave-it o�er to the Principal

to have qt = �1 implemented for a change in price �pt: Similarly, with probability (1� �) ;
the Principal asks the Agent to carry out qt = �1 for a price change of �pt:

(b) For unforeseen tasks in TU ; a similar procedure is used, but the di�erence is that the default

is the task not carried out, and there is no price change.

5. The Project is built with the renegotiated speci�cationsQ, and the Agent is paid P+
P

t2T[TU �p
t:
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Since preferences and costs are common knowledge, renegotiation always implies an e�cient outcome ex

post. However, in contrast to the results of Hart and Moore (1988), the fact that the Principal's investment

occurs before the contract is signed implies that one can implement the �rst best if the bargaining power of

the Agent is a choice variable and if information is symmetric ex post:

Proposition 3 Suppose that the Agent knows �ut for every task t: Then, if the Principal has all of the

bargaining power at the contract formation stage and if the Agent has all of the bargaining power ex post,

then the �xed-price contract with renegotiation implements the e�cient solution. Conversely, if the Principal

has some bargaining power ex post, then the Agent overinvests in cost reduction, and the Principal overinvests

in design relative to the �rst best.

The e�ciency of the design is a consequence of the competitive bidding procedure. Much of the literature

on procurement has emphasized the importance of competitive bidding to reveal the low-cost supplier (see,

for example, McAfee and McMillan (1987)). This result highlights the idea that competitive bidding can

also be viewed as a mechanism for allocating the ex ante bargaining power to the Principal. In order to also

provide the Agent with appropriate incentives, it is necessary to allocate to him all of the ex post bargaining

power. If power is divided ex post, then one obtains the standard hold-up result of ine�cient investment.

This result illustrates a point �rst made by Aghion, Dewatripont, and Rey (1994); namely, one can

achieve an e�cient outcome by an appropriate design of the renegotiation process. Their model is based

upon the idea that one person is assigned all of the bargaining power, while the other party is provided

with correct incentives via an appropriately de�ned default. In this case, it is the sequential reallocation of

bargaining power that achieves the �rst best. This mechanism is similar to others that have been developed

in the literature, including option contracts as in Demski and Sappington (1991), N�oldeke and Schmidt

(1995), and Edlin and Hermalin (2000). Aghion and Tirole (1994) make a similar point in the context of

R&D contracts where design can be viewed as an innovative activity that eventually results in a marketable

product. Note that the extras, TU ; will be executed according to the cost reimbursement. This is due to the

fact that, TU ; there is no gain from providing e�ort incentives on these tasks.

However, these contracts cannot explain several of the important features of the AIA form construction

contract, including the allocation of authority to the Principal ex post and the right of the Principal to make

minor changes at no cost. To explain these features, we need to introduce an additional transactions cost,

such as uncertainty regarding the Principal's preferences (as in condition 2). In that case, the �xed-price

contract with renegotiation cannot implement the e�cient allocation.

Proposition 4 Under condition 2, the �xed-price contract with renegotiation does not implement the optimal

allocation, regardless of the ex post bargaining power of the Agent.

The reason for this is straightforward. In order to ensure e�cient renegotiation when there is private

information on the Principal's side, one must allocate all ex post bargaining power to the Principal. However,

from the previous proposition, this reduces the incentives for the Agent to make cost reducing investments,

and hence one obtains an ine�cient allocation.
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4.3 Fixed-Price Contracts with Remedies

Under the AIA form construction contract, the Principal has the right to make changes to tasks that lie

within the scope of the project at no additional cost. This has two e�ects. Given the design, the Agent

can anticipate this behavior, and thus increase his bid for projects with poor design, which in turn provides

incentives to the Principal to invest in design. When design is of high quality, the Agent does not expect a

large number of changes ex post, and he correspondingly makes greater relationship-speci�c investments in

cost reduction. Secondly, since the Principal now receives the residual returns from any changes, she has the

incentive to reveal her true ex post preferences.

A request for major changes can be interpreted as adding new, unforeseen tasks to the project, denoted

by TU in the previous section. Since they are unforeseen, the e�cient level of design and of cost reducing

investment is zero, and hence by proposition 2 it is e�cient to govern the compensation of these tasks with

a cost-plus contract.

The case of Agent-biased tasks is more di�cult. In this case, the Agent should have authority to carry

out the task as he wishes. However, as we show above, e�ciency cannot be achieved with a cost-plus contract

when et > 0. The AIA construction form contract solves this problem with a clause that requires the Agent

to either complete the task as requested or to lower the price. For Agent-biased tasks, a price reduction is

the e�cient solution, or, equivalently, the Agent is asked to pay damages to the Principal for not executing

a task as directed. This can be formalized as follows:

Fixed-Price Contract with Remedies :

1. Agents in a competitive market bid a price P for a project described by
�
D;TP ; TA; L

	
; where:

(a) D = fdtgt2T is the quality of the design for the project.
(b) TP describes the scope of the changes that the Principle can impose without cost.

(c) TA are the tasks where the contract is literally interpreted. Damages for changes in TA are

given by L = fltgt2TA :

2. The lowest-price bidder is chosen, and he then makes a cost reducing investment E = fetgt2T :

3. The Principal learns her true preferences Z 0, and she instructs the agent to carry out zt0 for tasks

t 2 TP : Damages are awarded for tasks in t 2 TA where there is a dispute. Any additional tasks
given by the set TU are carried out on a cost-plus basis under the direction of the Principal.

4. The Project is built and the agent is paid P less total damages plus the cost of completing any

tasks in TU .

Under the hypothesis that all Agents are identical, the �xed-price contract results in the �rst-best allo-

cation:19

19The result can be easily extended to allow for uncertain costs. For example, suppose that the contractors vary in their

alternative opportunities, then a second price auction will implement the �rst best. The exact terms of the bids depend upon

which elements are not observed, so the rules of the contract may vary as a function of context. The essential feature of any

e�cient mechanism is that the Principal is the residual recipient of any rents from the project that arise from good design.
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Proposition 5 A �xed-price contract with remedies results in the �rst-best allocation, with damages set to

lts = Fu (d
t�)�ut whenever qt = �1: Moreover, the equilibrium price is given by:

P = market pro�t rate

+ expected damage payments

+ expected cost of anticipated tasks:

The optimal-damage rule is given by lts = Fu (d
t�)�ut < �ct; and hence the Agent will select the low-cost

alternative, even when a damage payment is required. In practice, this rule is implemented by the Agent

agreeing to a price reduction when performance has deviated from the speci�cation. Such a reduction in

price is not only part of the AIA form construction contract, but it is also part of the Uniform Commercial

Code for the United States.

Observe that damages are decreasing with the optimal amount of planning and that they include complete

delegation of authority either to the Principal or to the Agent as a special case. For example, under the AIA

form construction

contract, the Agent can manage the project as he wishes. Since the Principal only cares about the �nal

outcome, tasks corresponding to building procedures would satisfy �ut = 0; and hence there would be no

damages.

When no planning is optimal, dt� = 0; and the degree of foreseeability is zero (Fu (d
t�) = 0). Hence,

damages in this case are also zero, lts = 0; and the Agent is free to select qt as he wishes. If it is e�cient

for dt� = et� = 0 for all t 2 T; then both the �xed-price and the cost-plus contracts are e�cient. Under a
�xed-price contract, the equilibrium price would be:

P = �0 +
X
t2TP

�
ctH + c

t
L

�
=2 +

X
t2TA

ctL:

However, under this contract, there is a 50 percent probability that the total cost is greater than the price.

Hence, the cost-plus contract may be preferred if the Agent is risk-averse and/or if he faces a bankruptcy

constraint.20

Moreover, even when a pure cost-plus contract is not e�cient, the Principal may use a mixture of cost-plus

and �xed-price terms to reduce the risk to the Agent. More formally:

Corollary 6 Let TC be the set of tasks for which it is optimal to have no planning, that is, dt� = 0: It

is optimal to reimburse the Agent for the cost of these tasks and to let the other tasks be covered by the

provisions of a �xed-price contract.

In practice, it is common to include cost-plus terms for some aspects of the work where the amount of

work is not known in advance and where the Principal would like to lock in the price per unit. It is surprising,

then, that the AIA form construction contract does not provide much guidance regarding how to renegotiate

the contract price when quality is de�cient. This may be evidence supporting Shavell's point that it may

simply be cheaper to let the dispute-resolution system determine the remedy, than to attempt to specify a

20See McAfee and McMillan (1986) for an analysis of this case.
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potentially complex formula ex ante. 21The point is further explored in the next section, where it is shown

that the optimal liability rule is consistent with several of the standard doctrines of contract law.

5 Legal Default Rules

When a contract is well-designed and complete, we should not observe breach in equilibrium. This is

because the contract speci�es payments for every contingency, including nonperformance. This observation

is a starting point for the economic analysis of remedies. Namely, in the event that a contingency not covered

by the contract occurs, one can ask what terms the parties would have agreed upon ex ante to deal with

this contingency. The economic theory of contract remedies then supposes that it is e�cient for the courts

to enforce this rule (see Posner (2003)). The precise rule that is optimal is sensitive to the problem at hand,

and hence the literature has produced many examples illustrating that standard contract remedies may be

ine�cient.

In cases of incomplete performance, of delays, or of missed payments, the AIA forms are explicit regarding

the nature of damages, as we have discussed above. When there are defects in quality or when the contractor

disregards the design, the AIA form construction contract simply states that the owner may request a

reduction in price if the Agent does not correct a defect. Hence, it is not surprising that this is the most

common type of claim to arrive in court. In this section, we discusses a number of the standard remedies

and excuses for the common law in the context of our model.

The standard remedy is expectation damages: the harmed party is put into the same position as she would

have been if there were performance (see Farnsworth (1990), Chapter 12). In the context of our model, the

contract is interpreted as requiring q = 1; and hence the damage to the Buyer is (uP � uB) ; the di�erence
in the value under performance (uP ) and under breach(uB). The alternative is speci�c performance. This is

the requirement that the project be completed. The courts cannot, in practice, enforce actual performance,

except in the cases of transfers of property. The best that they can do is award to the plainti� an amount

that allows her to pay for the completion of the project as she desires. In the context of our model, this is

the amount (cP � cB) : The damage rule that we have derived combines these two measures by taking the
minimum of expectations and costs. When the Agent is in breach, this amount is multiplied by the degree

of foreseeability of the task. Consider �rst cases for which the contract terms are foreseeable.

5.1 Expectation Damages versus Speci�c Performance

Many scholars, beginning with the legal analysis of Schwartz (1979)and including the formal analyses in

Rogerson (1984), in Chung (1991), in Aghion, Dewatripont, and Rey (1994), and in Edlin and Reichelstein

(1996), have argued that the courts should use speci�c performance. In the case of construction, it is

impossible to force an unwilling Agent to perform; hence, speci�c performance is achieved by awarding to

the Principal the cost of performance that allows her to hire another Agent to complete the work.

In practice, the courts are reluctant to award speci�c performance when the cost of performance is

believed to be much larger than the value of performance. Sweet (2000) says that this is due to the desire

21See Shavell (1984).
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not to encourage "economic waste".22 If damages are simply an ex post transfer, this argument does not

make a great deal of sense. Rather, the issue is the consequence of the damage award for ex ante incentives.

In the context of our model of construction, such a rule is ine�cient for Agent-biased tasks because it would

result in too much investment by the contractor in cost reducing investments. If the Agent faces expectation

damages, then he has an incentive to make e�cient choices ex post, even when these choices might be di�erent

than the contract. This problem is illustrated in the famous case of Jacob & Youngs Inc. v. George E.

Kent, 230 N.Y. 239 (1921).

Jacob and Youngs, a contractor, built a country residence for owners Kent at a cost of $77,000. Almost

a year after work had ceased and after the owners had occupied the residence, the owners learned that the

builders had failed to follow one of the contract speci�cations, and the owners refused to make the �nal

payment due to the contractor. The contract stated that the plumbing work required the "standard pipe" of

Reading manufacture. The builders had used pipes from other factories instead of using Reading-made pipes.

The builders were asked by the owners to change the pipes, which was a problem since, in some places, the

pipes were encased in the walls. The builders let these pipes remain untouched and asked for �nal payment,

which the owners refused. Initially, the courts were consistent with the rule of speci�c performance (and

classical contract theory) { the contractor was required to pay to the owners the cost of replacing the pipes.

However, upon appeal, Judge Cardoza ruled that, since the replacement pipes were equivalent in quality to

the speci�ed pipes, there was no diminution in value, and hence Kent must make the �nal payment due to

Jacob & Youngs. In the context of our model, (uH � uL) < (cH � cL) ; and Fu ' 1: Hence, we are in the

case of Agent-biased tasks, and damages should be (uH � uL) ; as ruled by the courts.
This case is controversial because the contract terms are clear (Fu ' 1), and hence one would expect

them to be enforced. However, the pipes used were equivalent in quality and did not a�ect the aesthetic

qualities of the building, so one might argue that the contractor had, in fact, performed. Moreover, this

encourages e�cient decision making by the contractor, who can select materials of the appropriate quality

at the lowest costs. This result also illustrates the point that, if the brand of pipe has an importance to

the owner that is in addition to its properties as a transporter of water, then performance could have been

ensured with the addition of liquidations damages that would have provided useful information to the Agent

regarding the value of the pipe.23

The problem of ensuring performance is highlighted in the case of Peevyhouse v. Garland Coal Mining

Co., 382 P2d. 109 (1962). The Garland Coal Mining Co. agreed to restore Peevyhouse's land after completing

a strip-mining operation. Again, the contract was very clear on this point, yet the courts assessed expectation

damages, which were far less than the cost of repairing the land. The history of the case is reviewed in Maute

(1995), from which it appears to be quite clear that the landowner did, in fact, want the land returned to a

better condition. The courts ruled that Garland had, in fact, breached the contract, but, since the land did

not have great economic value, the measured damages were again given by (uH � uL); approximately $5000
rather than the cost of performance (cH � cL); estimated at about $29,000.
This case is controversial because it seems to demonstrate the impossibility of writing an enforceable

22Sweet (2000), page 532, states that in this case: \If the owner did correct defective work or complete the work when it

would not be economically sound to do so, this would waste scarce societal resources."
23See Goldberg (1976) on the role of contracts in the transmission of information.
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contract. The AIA form construction contracts provide guidance on how Peevyhouse could have written an

enforceable contract. The root problem is that grading by itself is not a well-de�ned task; rather it requires

monitoring to ensure proper execution. This would have been achieved with a separate contract for the

grading work, under which Garland would have been required to post a bond in the event of nonperformance.

This bond would have reallocated the ex post bargaining power to Peevyhouse, who could have then directed

the grading in a way consistent with his preferences.

The right to direct changes in a construction process was a�rmed in Karz v. Department of Professional

and Vocational Standards (1936) 11 CA 2d 554, in which the owner and the contractor did not agree on the

price for the extra work, but the contractor was required to perform the work or to be considered in breach

of contract. The owner is still obliged to pay costs, but, if the contractor feels that the o�ered compensation

is insu�cient, then he can go to arbitration or to court to recover these costs.

5.2 Unforeseeable Events

If parties have su�cient foresight, then they could include liability terms that reect both the value of a

task and the degree of foreseeability. When parties do not, this task falls to the courts. It is interesting to

observe that the courts do, in fact, modify expectations-damages as a function of the foreseeability of the

task. This was established in the famous case of Hadley v. Baxendale (1854) 9 Exch 341. Before that time,

a party who breached would be liable for the damages that she or he caused to the other party.

In Hadley v. Baxendale, the court ruled that liability should be limited to losses arising \according to

the usual course of things" or to losses that \have been in contemplation of both parties, at the time they

made the contract, as the probable result of the breach of it." The Hadley brothers, owners of City Flour

Mills, wanted a broken shaft to be shipped by Pickford & Company, a common carrier, of which Baxendale

was the managing director. The shaft was to be sent to Joyce & Co., Greenwich, manufacturers of the mill's

steam engine. The broken shaft was supposed to be a model for a new one without which the mill could not

operate. The shaft, which was supposed to be delivered by May 15, 1854, was not delivered until May 21.

Baxendale was not informed about the high value of the product to Hadley; therefore, Baxendale did not

take special precaution to ensure an on-time delivery. Hadley then sued Baxendale for the lost pro�ts due

to the delayed delivery.

The court held that Baxendale was not liable for Hadley's lost pro�ts since the loss was due to unusual

circumstances and since the damages to Hadley were unforeseen by Baxendale. In this case, it was agreed

that the damages due to the late delivery, uH � uL, were large and possibly larger than the cost of taking
action to avoid late delivery. However, these losses were unforeseen by Baxendale, and hence, under our

optimal-liability rule, the damages due are lt = Fu (d
t) (uH � uL) = 0:

More generally, our optimal rule highlights the importance of ensuring that the contract provides infor-

mation to the Agent that allows for him to make e�cient decisions. This result complements the analysis of

Ayres and Gertner (1989) and of Bebchuk and Shavell (1991). They make the point that the rule of Hadley

v. Baxendale provides incentives to buyers to reveal information regarding the value of service, which, in

turn, induces sellers to take appropriate precautions. In our model, the degree of planning is endogenous,

and hence limited liability follows from a lack of speci�city regarding expectations.
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5.3 Mistake

Similarly, our optimal rule can address the mistake excuse. If error in the contract leads to faulty performance

or if, due to an error, the contracting parties have di�erent understandings of the transaction, then non-

performance may be excused. The mistake doctrine relates to a fundamental mistake of both parties as to

the subject matter of the contract. If there is a fundamental mistake, then either contracting party can

be excused of its performance. To get relief under the mistake doctrine, it is necessary that the mistake

result in a contract. In Mannix v. Tryon (1907) 152 C 31, the court found that the decolorization of the

structure constructed arose due to the speci�cations in the contract about the method used to mix plaster.

The contractor was not held liable for the defect. Similarly, in McConnell v. Corona City Water Co. (1906)

149 C 60, the contractor was excused for the collapse of the tunnel since the contractor had followed the

drawings, which were defective.

In another case, Sunbeam Construction Co. v. Fisci (1969) 2 CA3d 181, the contractor was not held

liable for damages since the contractor performed as required by the contract and built a at roof. The roof

started leaking, and the contractor was not held responsible for not constructing a sloping roof to protect

it from rain. Again, the design was poor, which led to no damages. In each of this cases, the harm was

signi�cant, but the mistake can be interpreted as Fu(d) = 0: Hence, the optimal damage is zero, consistent

with the doctrine of excusing mistakes.

5.4 Impossibility

Impossibility (or frustration) is used to discharge a contract when the realized event had not been foreseen or

anticipated. Very high realized costs may be used to excuse nonperformance in some cases. In Mineral Park

Land Co. v. Howard (1916) 172 C 289, the costs were about ten-to-twelve-times higher than the anticipated

costs, and the contractor was excused. The defendant had contracted to extract gravel and earth from the

Park Land Co. at cost for the construction of bridges in Pasadena, California. P.A. Howard, however, did

not take all of the required amount of gravel and earth from Park Land Co; he took it from a di�erent

source. Park Land Co. sued to recover the lost pro�ts. The reason that the court excused the defendant

was the extremely high cost of extraction, since, after a certain point, P.A. Howard would need to extract

from below sea level using extraordinary means. The issue here appears to be that the performance of the

contract required the execution of tasks unanticipated at the time that the contract was written (removal of

gravel below sea level), and hence the Agent should not be required to execute these.

Under the optimal �xed-price contract, the Principal is required to pay for the cost of additional tasks,

and the agent is free not to execute them should the costs of these tasks be greater than the Principal is

willing to pay. This is di�erent from simply making an error in estimated costs. In Kennedy v. Reece (1964)

225 CA2d 717, the contractor was not excused when the drilling costs went up from $3.50 per foot to $5 per

foot. It is the responsibility of the contractor under a �xed-price contract to cover the costs of those tasks

he has agreed to perform.
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6 Discussion

Much of the literature on contract theory has focused on the implications of speci�c transaction costs, such

as moral hazard or asymmetric information, on contract form and on how these transactions costs limit the

abilities of parties to achieve e�cient allocations.24 It is typically assumed that, given the transactions costs,

parties then choose an optimal contract. The evolution of the AIA form construction contract over time

suggests that this is a rather strong hypothesis. Rather, this case illustrates that a contract can be viewed

as part of the technology of exchange whose e�ciency has improved over time as the result of competition

in the market for form construction contracts. From this perspective, lawyers might be better viewed as

engineers involved in the design of an instrument that enhances the e�ciency of exchange.25

The incentive to provide a good contract arises from the competition for form construction contracts, that

in turn provide incentives for suppliers of these forms to innovate and to improve their products over time.

Given that the AIA form construction contracts have been widely used for over a century, we began with

the hypothesis that, by this point, they must be doing something right. Our model of complex procurement

illustrates that the AIA form construction contract can be viewed as an optimal solution to a contracting

problem that combines two-sided holdup and asymmetric information regarding the Principal's preferences.

We �nd, as with the property rights approach to the theory of the �rm, that form construction contracts

e�ciently regulate the construction process via a carefully designed governance structure that allocates

decision rights as a function of the characteristics of the di�erent tasks needed to complete the project.

The salient features of the AIA contracts and the transaction costs they address can be summarized as

follows:

1. As Bajari and Tadelis (2001) observe, project design is an investment decision. The use of competitive

bidding to choose an Agent ensures that the Principal receives all of the marginal bene�ts for good

design, and hence she has an incentive to invest optimally in design.

2. The default bargaining protocol assigns ex post authority to the Principal. This is e�cient when it is

assumed that the preferences of the Principal are private information; otherwise, authority would be

allocated to the Agent. This authority is enforced by requiring the Agent to post a bond, combined

with the threat of expropriating any of the Agent's assets on the work site.

3. Contractors are required to measure and to record construction costs.

4. The Agent is required to make minor changes at no cost when requested by the Principal. This ensures

that the Agent prices the quality of design into the bid, which in turn provides the Principal with

incentive to invest in design.

5. New, unforeseen tasks that are added to the project after the contract is signed are executed on a

cost-plus basis.

24See Rogerson (1992) for a characterization of possible contracts when there is both asymmetric information and holdup.
25See Howarth (2004) who explicitly makes the point that most lawyers are not litigators; rather they, aid in the formation

of contracts between commercial parties.
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6. There is split authority. { Though the default rule is to grant the Principal authority, the Agent has

explicit authority over many tasks, such as the organization of the work site, for which the Principal's

preferences are less important. In order to ensure e�cient decision making by the Agent, he is liable for

defects and for variations from the original plan. The optimal liability rule is the degree of foreseeability

on how to execute these tasks times the expectation value to the Principal.

These results illustrate that this class of contracts is constructed from a number of elementary institutions,

including an auction mechanism, formal authority and cost sharing. They highlight the fact that observed

contracts and contract incompleteness in particular cannot be understood as the solution to the existence

of a single transaction cost but rather as the solution to the problem of regulating trade in the presence

of several transaction costs.26 However, even if one accepts that these contracts form an e�cient solution

to the problem of complex exchange, it does not follow that transactions costs alone can explain observed

contract form. If this were the case, then we should observe similar form contracts in use world wide.

Rather, form construction contracts evolve in the shadow of the law and are designed to be enforceable

in American courts. Hence, the solution to regulating transactions costs depends not only upon the charac-

teristics of the good to be, but also upon the legal environment. A di�culty with the formal enforcement

of contracts is that agents are always free to renegotiation contract terms, and hence in principle holdup is

always a potential problem.27 One of the lessons of this case study is that American courts appear to be

aware of this problem, and they explicitly attempt to allocate authority to either the Principal or Agent

depending upon the circumstance.

This tendency is not universal. Di�erences in the legal regimes governing construction contracts are

discussed in a conference volume in honor of Justin Sweet.28 For example, English contracts tend to be of a

more contingent nature, with tasks de�ned explicitly ex ante. The commentators in this book suggest that

the American contracts that allow more unilateral ex post modi�cation to contract terms are superior to the

ones used elsewhere. Though this claim is the result of casual empiricism, it does illustrate the existence

of heterogeneity in the formation and enforcement of contracts, and it suggests that more work is needed

before we fully understand the role of law in the formation of e�cient contracts.29

26For example, Battigalli and Maggi (2003) show that writing costs by themselves are not su�cient to explain formal authority.

In our model, formal authority arises from the combination of holdup and asymmetric information.
27See for example Hart and Moore (1988) in the context of �xed price contracts. Edlin and Hermalin (2000) extend this point

to more complex contract forms such as option contracts.
28Odams (1995)
29This is unfortunately very little data with which one can address these issues. The only systematic study we know of is

by Ashley and Mathews (1986). They carry out an interesting survey of construction contracts; however, their sample is very

small and limited to members of the Construction Institute in Austin, Texas. Moreover, for the purposes of their analysis, they

suppose that contracts are either �xed price or cost-plus. While this is a useful approximation, as we discussed above, observed

contracts have much more complex structures.
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A Proof of Propositions

A.1 Proposition 1

Since investment is bounded above by v11 and since the reward function is continuous in fdt; etg ; this ensures
the existence of optimal planning levels fdt�; et�g. The function:

f (z1; z2; x1; x2) = z1z2 + (1� z1) (1� z2)� x1 � x2;

is supermodular in (z1; z2; x1; x2)and increasing and convex in zi; where zi 2 [1=2; 1] and xi � 0: Here, the
lattice is de�ned on <2 in the normal way, and fx; yg � fa; bg if x � b and y � b: The function pt (a) is

increasing and supermodular in a; for t = c; u: Hence, by lemma 2.6.4 of Topkis (1998) this implies that:

vt
�
dt; et

�
= vt0 + f

�
pu
�
dt
�
; pc

�
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�
; dt; et

�
;

is supermodular in fdt; etg ; and strictly supermodular for fdt; etg >> f0; 0g :
The objective function exhibits increasing di�erences in vt1; therefore, the optimum fdt�; et�g is increasing

with this variable. The payo� is convex for small vt1; and, by the upper-hemicontinuity of the solution as

a function of vt1; there is a minimum level �, such that dt� = et� = 0 for vt1 < � and strictly positive

for vt1 > � (with two solutions when vt1 = �). We address uniqueness next. Since the payo� function is

di�erentiable, it follows that, for fdt�; et�g > 0; the �rst-order conditions 2 and 3 apply.
To solve equations 2 and 3, begin by letting yu (e) be the implicit solution to:

F 0u (yu (e)) =
2

Fc (e) vt1

This function, when de�ned, is di�erentiable, with �rst and second derivatives (the arguments have been left

out to simplify the expressions):

dyu
de

= � 1

F 00u

�
2

vt1F
2
c

F 0c

�
> 0;

d2yu
de2

=
1

F 00u

�
� 2

vt1F
2
c

F 00c +
2

vt1F
3
c

(F 0c)
2 � F 000u

dyu
de

�
< 0:

A necessary condition for the existence of a strictly positive optimal investment level is:

F 0u (0) >
2

vt1
;

from which it follows that there is a unique eu solving:

F 0u (0) =
2

Fc (eu) vt1
:

Let du solve F
0
u (du) =

2
vt1
; then the curve yu (e) is shown in �gure 1. The curve for ye (d) is similar. When a

strictly positive optimum exists, the strict concavity (convexity) of these curves implies that they intersect

in exactly two places, with the low intersection point corresponding to a local minimum arising from the

local nonconcavity of the payo� function near f0; 0g : When vt1 is su�ciently small, these curves will not
intersect, and the unique optimum entails no investment.
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A.2 Proposition 2

Under the cost-plus arrangement, the Agent is not rewarded for reducing costs, and hence et = 0: This

implies that the Principal cannot be rewarded for design, and hence dt = 0: Since out-of-pocket costs are

reimbursed, the Agent's pro�t is P under this contract. She accepts any contract that results in P � �0;
where �0 is the market pro�t rate. Hence, if vt1 � � for all t 2 T; then no investment is e�cient, and the
cost-plus contract induces the �rst best. Conversely, if vt1 > � for some t; then it is optimal to have some

investment for this task, in which case the cost-plus contract does not implement the �rst best.

A.3 Proposition 3

Suppose that the Agent knows �ut for every task t: Then, if the Principal has all of the bargaining power

at the contract formation stage, then the Agent observes the Principal's valuations, utH ; u
t
L, ex post. If the

Agent has all of the ex post bargaining power, then the �xed price contract with renegotiation implements

the e�cient allocation. Conversely, if the e�cient allocation entails dt� > 0 for some t and if the Principal

has some ex post bargaining power (� < 1), then the resulting allocation is ine�cient.

The fact that the costs and bene�ts are common knowledge implies that ex post parties renegotiate to

the e�cient allocation, (It is a maintained hypothesis that costs are observed. | For the purposes of this

proposition, bene�ts are also assumed observable). It is assumed that parties assign probability zero to the

unforeseen events in TU occurring, and hence they do not provide any ex ante incentives. For events in T;

the following table speci�es the amount of the price change for every state at which qt = 1 is ine�cient, and

hence the contract needs to be renegotiated:

Payo� at qt = 1 Payo� at qt = 0 Surplus

Principal-Biased futL; ctHg futH ; ctLg �ut +�ct

Tasks futL; ctLg futH ; ctHg �ut ��ct

Agent-Biased futH ; ctHg futL; ctLg ��ut +�ct

Tasks futL; ctHg futH ; ctLg �ut +�ct

Table 2: Renegotiated Prices When Design is Ine�cient

In order to see how the entries are computed, consider the �rst case in which the net bene�t from qt = 1

is utL � ctH : For principal-biased tasks, it is e�cient to execute qt = 0 for a net bene�t of utH � ctL: This
can be executed at a lower cost, and hence, when the Principal makes a take-it-or-leave-it o�er, the Agent

will agree to a price reduction of, at most, �ct; otherwise, he will insist on producing qt = 1: Since the

modi�cation raises the Principal's utility by �ut; when the Agent has the bargaining power, he can extract

a price increase of �ut from the Principal. The remaining entries are computed in a similar fashion. One

can compute the ex ante expected payo�s of the Agent as a function of the initial price P and of the level
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of planning � = fD;Eg ; and the renegotiation game will be as follows:

UA (D;E; P ) = P �
X
t2T

�
ctH ��ctpc

�
et
�
+ et

�
+
X
t2TP

�
�
�ut +�ct

�
(1� pc (t))

�
1� pu

�
dt
��

X
t2TP

�
�
�ut ��ct

�
pc (t)

�
1� pu

�
dt
��

+
X
t2TA

�
�
��ut +�ct

� �
1� pc

�
et
��
pu
�
dt
�
:

X
t2TA

�
�
�ut +�ct

� �
1� pc

�
et
�� �

1� pu
�
dt
��

This summation is over all of the states, and it supposes that the parties renegotiate to the e�cient

allocation ex post.

At an interior optimum, the �rst-order condition for investment by the Agent in Principal-biased task is:

F 0c
�
et
�
=

2

(�Fu (dt) + (1� �))�ct
� 2

Fu (dt)�ct

The second inequality follows from the fact that Fu (d
t) < 1; and hence there is a strict inequality when

� < 1 and equality when � = 1: At the optimum, F 00c < 0; and hence, given the conditions for the �rst based

in proposition 1, the Agent invests e�ciently, if and only if, � = 1: When the Principal has some bargaining

power, the Agent overinvests in cost reduction. For Agent-biased tasks, one has a similar result since the

�rst-order conditions are given by:

F 0c
�
et
�
=

2

�Fu (dt)�ut + (1� �)�ct
� 2

Fu (dt)�ut
;

with strict inequality when � < 1 (note that �ut < �ct in this case).

Since the Principal has all of the bargaining power ex ante and since design is observed before the

Agent makes his investment, design is e�cient given the behavior of the Agent. Given that design and cost

reduction are complementary, when the Agent overinvests, the Principal also overinvests in design relative

to the �rst best.

A.4 Proposition 4

In this case, when the Agent makes an o�er, he does not know the valuation of the Principal, and hence he

o�ers a price change that is rejected with positive probability. Consider, �rst, the case of a Principal-biased

task (Agent-biased tasks will be similar). When the bene�t and cost of qt = 1 is futL; ctHg ; the Principal
will accept �pt if and only if �pt � �ut: Thus, the gain to the Agent from this o�er is:

�U tA
�
�pt
�
=
�
�pt +�ct

� Z mt

�pt
g (x) dx:

Since g (x) is continuous, the solution �pt�to max�pt �U
t
A (�p

t) satis�es g (�pt�) > 0; from which we conclude

that there is a strictly positive probability that the o�er will be rejected, even though it is e�cient for

renegotiation to occur.
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A.5 Proposition 5

Since the Principal has authority for Principal-biased tasks, she will make an e�cient decision ex post. For

agent-biased tasks, regardless of the source of the design uncertainty, it is the case that:

lt � �ut < �ct;

and therefore the Agent selects the low-cost task, which is the e�cient choice in this case. Any new tasks in

TU are on a cost-plus basis, so the Agent is indi�erent regarding their execution. Hence, the Principal chooses

the e�cient action for these tasks. Therefore, this contract ensures e�cient production ex post. Given this,

the Agent selects his cost reducing investment as follows: { For Principal-biased tasks, he anticipates the

likelihood of a design change, and, since his income does not vary with costs, the Agent chooses et to satisfy:

min
et�0


�
dt; et

�
�ct;

where dt is the level of design by the Principal, which is the e�cient level of investment given dt: Let et (dt)

be the solution to this problem.

In the case of Agent-biased tasks, consider �rst the case of cost uncertainty. The case for contract

uncertainty is similar. The Agent selects investment to minimize liability, and hence he chooses et for t 2 TA

to minimize liability:

min
et�0

��
1� pe

�
et
��
lts � et

	
; or

p0e
�
et
�
=
1

lts
:

Let et (lts) be the solution to this problem. The cost of the project for the Agent as a function of contract

terms (leaving out TU ; which are unanticipated and hence do not a�ect ex ante actions) is given by:

C (D;L) =
X
t2TP

ctL + 
�
dt; et

�
dt
��
�ct

+
X
t2TA

ctL +
�
1� p

�
et
�
lts
���

lts:

Given that the market is competitive, the �rms will bid a price P = �0 + C (D;L) ; where �0 is the return

on the next best project. Hence, the payo� function for the Principal is:

UP
�
D;TP ; TA; L

�
=

X
t2TP

utH +
X
t2TA

utL + 
�
dt; e

�
dt
��
�ut

�P 0 � C (D;L) :

In the case of Principal-biased tasks, the Agent is making an e�cient decision given design, and, since

the Principal is paying the full cost due to the competitive bidding assumption, design is e�cient. In the

case of Agent-biased tasks, the Principal is able to fully control investment via lts; and again she will select

design and liability e�ciently since she faces the full marginal return from any decision. The formula for

e�cient cost reducing investment with cost uncertainty follows from 3:

lts =
1

p0e (e
t�)

= Fu
�
dt�
�
�ut:
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Figure 1: Surplus as a Function of the State
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Figure 3: Surplus vs. Planning
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Figure 4: Time Line for Contract 
Formation and Performance
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